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● TPC: 

● Running with underground Ar
● Data Taking

● Kr calibration
● 2 weeks + 1 week (for bkg) 

●  DM campaign
● 1 week

● Running smoothly

 

● OD: 
● Muon veto and neutron veto have 

been working smoothly all month
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